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Abstract

Natural disasters, such as hurricanes, earthquakes and large wind or ice storms, typically require
the repair of a large number of components in electricity distribution networks. Since power
cannot be restored before these repairs have been completed, optimally scheduling the available
crews to minimize the cumulative duration of the customer interruptions reduces the harm done
to the affected community. Considering the radial network structure of the distribution system,
this repair and restoration process can be modeled as a scheduling problem with soft precedence
constraints. As a benchmark, we first formulate this problem as a time-indexed ILP with valid
inequalities. Three practical methods are then proposed to solve the problem: (i) an LP-based
list scheduling algorithm, (ii) a single to multi-crew repair schedule conversion algorithm, and (iii)
a dispatch rule based on p-factors which can be interpreted as Component Importance Measures.
We show that the first two algorithms are 2 and (2 — %) approximations respectively. We also
prove that the latter two algorithms are equivalent. Numerical results validate the effectiveness

of the proposed methods.
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1 Introduction

Natural disasters, such as Hurricane Sandy in November 2012, the Christchurch Earthquake of
February 2011 or the June 2012 Mid-Atlantic and Midwest Derecho, caused major damage to the
electricity distribution networks and deprived homes and businesses of electricity for prolonged
periods. Such power outages carry heavy social and economic costs. Estimates of the annual cost
of power outages caused by severe weather between 2003 and 2012 range from $18 billion to $33
billion on average [1]. Physical damage to grid components must be repaired before power can
be restored [5,19]. Hurricanes often cause storm surges that flood substations and corrode metal,
electrical components and wiring [21]. Earthquakes can trigger ground liquefaction that damage

buried cables and dislodge transformers [16]. Wind and ice storms bring down trees, breaking



overhead cables and utility poles [29]. As the duration of an outage increases, its economic and
social costs rise exponentially. See [35] [26] for discussions of the impacts of natural disasters on
power grids and [34] [27] for its impact on other infrastructures.

It is important to distinguish the distribution repair and restoration problem discussed in this
paper from the blackout restoration problem and the service restoration problem. Blackouts are
large scale power outages (such as the 2003 Northeast US and Canada blackout) caused by an
instability in the power generation and the high voltage transmission systems. This instability is
triggered by an electrical fault or failure and is amplified by a cascade of component disconnec-
tions. Restoring power in the aftermath of a blackout is a different scheduling problem because
most system components are not damaged and only need to be re-energized. See [2]| [3] for a
discussion of the blackout restoration problem and [32] for a mixed-integer programming ap-
proach for solving this problem. On the other hand, service restoration focuses on re-energizing
a part of the local, low voltage distribution grid that has been automatically disconnected fol-
lowing a fault on a single component or a very small number of components. This can usually
be done by isolating the faulted components and re-energizing the healthy parts of the network
using switching actions. The service restoration problem thus involves finding the optimal set
of switching actions. The repair of the faulted component is usually assumed to be taking place
at a later time and is not considered in the optimization model. Several approaches have been
proposed for the optimization of service restoration such as heuristics [33| [13], knowledge based
systems [18], and dynamic programming [22].

Unlike the outages caused by system instabilities or localized faults, outages caused by natural
disasters require the repair of numerous components in the distribution grid before consumers can
be reconnected. The research described in this paper therefore aims to schedule the repair of a
significant number of damaged components, so that the distribution network can be progressively
re-energized in a way that minimizes the cumulative harm over the total restoration horizon.
Fast algorithms are needed to solve this problem because it must be solved immediately after
the disaster and may need to be re-solved multiple times as more detailed information about
the damage becomes available. Relatively few papers address this problem. Coffrin and Van
Hentenryck [9] propose an MILP formulation to co-optimize the sequence of repairs, the load
pick-ups and the generation dispatch. However, the sequencing of repair does not consider the
fact that more than one repair crew could work at the same time. Nurre et al. [20] formulate an
integrated network design and scheduling (INDS) problem with multiple crews, which focuses on
selecting a set of nodes and edges for installation in general infrastructure systems and scheduling
them on work groups. They also propose a heuristic dispatch rule based on network flows and
scheduling theory.

The rest of the paper is organized as follows. In Section 2, we define the problem of optimally
scheduling multiple repair crews in a radial electricity distribution network after a natural dis-
aster, and show that this problem is at least strongly AP-hard. In Section 3, we formulate the
post-disaster repair problem as an integer linear programming (ILP) using a network flow model
and present a set of valid inequalities. Subsequently, we propose three polynomial time approx-
imation algorithms based on adaptations of known algorithms in parallel machine scheduling
theory, and provide performance bounds on their worst-case performance. A list scheduling al-

gorithm based on an LP relaxation of the ILP model is discussed in Section 4; an algorithm which



converts the optimal single crew repair sequence to a multi-crew repair sequence is presented in
Section 5, along with a equivalent heuristic dispatch rule based on p-factors. In Section 6, we
apply these methods to several standard test models of distribution networks. Section 7 draws

conclusions.

2 Problem formulation

A distribution network can be represented by a graph G with the set of nodes N and the set
of edges (a.k.a, lines) L. We assume that the network topology G is radial, which is a valid
assumption for most electricity distribution networks. Let S C NN represent the set of source
nodes which are initially energized and D = N\ S represent the set of sink nodes where consumers
are located. An edge in G represents a distribution feeder or some other connecting component.
Severe weather can damage these components, resulting in a widespread disruption of power
supply to the consumers. Let L” and L/ = L\ L? denote the sets of damaged and intact edges,
respectively. Each damaged line | € LP requires a repair time p; which is determined by the
extent of damage and the location of [. We assume that it would take every crew the same
amount of time to repair the same damaged line. Without any loss of generality, we assume that
there is only one source node in GG. If an edge is damaged, all downstream nodes lose power
due to lack of electrical connectivity. In this paper, we consider the case where multiple crews
work simultaneously and independently on the repair of separate lines, along with the special
case where a single crew must carry all the repairs. Finally, we make the assumption that crew
travel times between damage sites are minimal and can be either ignored or factored into the
component repair times. Therefore, our goal is to find a schedule by which the damaged lines

should be repaired such that the aggregate harm due to loss of electric energy is minimized. We
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define this harm as follows:

where w,, is a positive quantity that captures the importance of node n and T, is the time
required to restore power at node n. The importance of a node can depend on multiple factors,
including but not limited to, the amount of load connected to it, the type of load served, and
interdependency with other critical infrastructure networks. For example, re-energizing a node
supplying a major hospital should receive a higher priority than a node supplying a similar
amount of residential load. Similarly, it is conceivable that a node that provides electricity to a
water sanitation plant would be assigned a higher priority. These priority factors would need to
be assigned by the utility companies and their determination is outside the scope of this paper.
We simply assume knowledge of the w,,’s in the context of this paper.

The time to restore node n, T}, is approximated by the energization time E,, which is defined
as the time node n first connects to the source node. System operators normally need to con-
sider voltage and stability issues before restoring a node. However, this is not a major issue
in distribution networks. The operators progressively restore a radial distribution network with
enough generation capacity back to its normal operating state. And even if a rigorous power flow
model is taken into account, the actual demands after re-energization are not known and hard

to forecast. As a result, we model network connectivity using a simple network flow model, i.e.,



as long as a sink node is connected to the source, we assume that all the load on this node can
be supplied without violating any security constraint. For simplicity, we treat the three-phase
distribution network as if it were a single phase system. Our analysis could be extended to a

three-phase system using a multi-commodity flow model, as in [37].

2.1 Soft Precedence Constraints

We construct two simplified directed radial graphs to model the effect that the topology of the
distribution network has on scheduling. The first graph, G’, is called the ‘damaged component
graph’. All nodes in G that are connected by intact edges are contracted into a supernode in G.
The set of edges in G’ is the set of damaged lines in G, L”. From a computational standpoint,
the nodes of G’ can be obtained by treating the edges in G as undirected, deleting the damaged
edges/lines, and finding all the connected components of the resulting graph. The set of nodes
in each such connected component represents a (super)node in G’. The edges in G’ can then be
placed straightforwardly by keeping track of which nodes in G are mapped to a particular node
in G’. The directions to these edges follow trivially from the network topology. G’ is useful in
the ILP formulation introduced in Section 3.

The second graph, P, is called a ‘soft precedence constraint graph’, which is constructed as
follows. The nodes in this graph are the damaged lines in G and an edge exists between two nodes
in this graph if they share the same node in G’. Computationally, the precedence constraints
embodied in P can be obtained by replacing lines in G’ with nodes and the nodes in G’ with
lines. Such a graph enables us to consider the hierarchal relationship between damaged lines,

which we define as soft precedence constraints.
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A substantial body of research exists on scheduling with precedence constraints. In general,
the precedence constraint ¢ < j requires that job i be completed before job j is started, or
equivalently, C; > Cj, where Cj; is the completion time of job j. Such precedence constraints,
however, are not applicable in post-disaster restoration. While it is true that a sink node in
an electrical network cannot be energized unless there is an intact path (i.e., all damaged lines

along that path have already been repaired) from the source (feeder) to this sink node, this
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Figure 2: (a) The damaged component graph, G’, obtained from Fig. 1, assuming that the
damaged lines are 650 — 632, 632 — 645, 684 — 611 and 671 — 692. (b) The corresponding soft
precedence graph, P.

does not mean that multiple lines on some path from the source to the sink cannot be repaired
concurrently.

We keep track of two separate time vectors: the completion times of line repairs, denoted by
Cy’s, and the energization times of nodes, denoted by FE,’s. While we have so far associated
the term ‘energization time’ with nodes in the given network topology, G, it is also possible to
define energization times on the lines. Consider the example in Fig. 2. The precedence graph, P,
requires that the line 650 — 632 be repaired prior to the line 671 — 692. If this (soft) precedence
constraint is met, as soon as the line 671 — 692 is repaired, it can be energized, or equivalently,
all nodes in SN3 (nodes 692 and 675) in the damaged component graph, G’, can be deemed to be
energized. The energization time of the line 671 — 692 is therefore identical to the energization
times of nodes 692 and 675. Before generalizing the above example, we need to define some
notations. Given a directed edge [, let h(l) and t(I) denote the head and tail node of I. Let
I = h(l) — t(I) be any edge in the damaged component graph G’. Provided the soft precedence
constraints are met, it is easy to see that £ = Ey;), where Ej is the energization time of line !
and Fy(; is the energization time of the node ¢() in G. Analogously, the weight of node t(), wy(),
can be interpreted as a weight on the line [, w;. The soft precedence constraint, i <g j, therefore
implies that line j cannot be energized unless line 7 is energized, or equivalently, F/; > E;, where

E; is the energization time of line j.

Proposition 1. Given any feasible schedule of post-disaster repairs, the energization time Ej
always satisfies,
Ej = max CZ (2)
1257
So far, we have modeled the problem of scheduling post-disaster repairs in electricity distribution
networks as a parallel machine scheduling with outtree soft precedence constraints in order to
minimize the total weighted energization time, or equivalently, Plouttree soft prec|) w;Ej;,

following Graham’s notation in [10].



2.2 Complexity Analysis

In this section, we study the complexity of the scheduling problem P|outtree soft prec|)  w;E;
and show that it is at least strongly NP-hard.

Theorem 1. The problem of scheduling post-disaster repairs in electricity distribution networks
is at least strongly N'P-hard.

Proof. We show this problem is at least strongly NP-hard using a reduction from the well-known
identical parallel machine scheduling problem P || ) w;C; defined as follows,

P || > w;C;: Given a set of jobs J in which j has processing time p; and weight wj, find a
parallel machine schedule that minimizes the total weighted completion time ) w;C}, where C;
is the time when job j finishes. P || >~ w;C} is strongly N'P-hard [7,23].

Given an instance of P || Y w;C; defined as above, construct a star network G'g with a source
and |J| sinks. Each sink j has a weight w; and the line between the source and sink j has a repair
time of p;. Whenever a line is repaired, the corresponding sink can be energized. Therefore the
energization time of sink j is equal to the completion time of line j. If one could solve the problem
of scheduling post-disaster repairs in electricity distribution networks to optimality, then one can

solve the problem in Gg optimally and equivalently solve P || > w;C}. O

3 Integer Linear Programming (ILP) formulation

With an additional assumption in this section that all repair times are integers, we model the
post-disaster repair scheduling problem using time-indexed decision variables (see ), z}, where
xf = 1 if line [ is being repaired by a crew at time period t. Variable yf denotes the repair
status of line [ where y/ = 1 if the repair is done by the end of time period ¢ — 1 and ready to
energize at time period ¢. Finally, u! = 1 if node i is energized at time period ¢. Let T denote the
time horizon for the restoration efforts. Although we cannot know T exactly until the problem
is solved, a conservative estimate should work. Since T; = ZtT:l(l — u!) by discretization, the

objective function of eqn. 1 can be rewritten as:

T
minimize Z Z w;i (1 — u}) (3)
t=14ieN
This problem is to be solved subject to two sets of constraints: (i) repair constraints and (ii)
network flow constraints, which are discussed next. We mention in passing that the above time-
indexed (ILP) formulation provides a strong relaxation of the original problem [20] and allows
for modeling of different scheduling objectives without changing the structure of the model and

the underlying algorithm.

3.1 Repair Constraints

Repair constraints model the behavior of repair crews and how they affect the status of the
damaged lines and the sink nodes that must be re-energized. The three constraints below are
used to initialize the binary status variables y/ and u!. Eqn. 4 forces y/ = 0 for all lines which

are damaged initially (i.e., at time ¢ = 0) while eqn. 5 sets y} =1 for all lines which are intact.



Eqn. 6 forces the status of all source nodes, which are initially energized, to be equal to 1 for all

time periods.

yi =0, VieL? (4)
yi=1, VielL! Vtel[l,T] (5)
ul =1, Vies, vtell,T] (6)

where T is the restoration time horizon. The next set of constraints is associated with the binary
variables xf Eqn. 7 constrains the maximum number of crews working on damaged lines at any

time period ¢ to be equal to m, where m is the number of crews available.

> aj<m, Vte[l,T] (7)
leLP

Observe that, compared to the formulation in [20], there are no crew indices in our model. Since
these indices are completely arbitrary, the number of feasible solutions can increase in crew
indexed formulations, leading to enhanced computation time. For example, consider the simple
network ¢ — j — k — [, where node ¢ is the source and all edges require a repair time of 5
time units. If 2 crews are available, suppose the optimal repair schedule is: ‘assign team 1 to
1 — j at time t = 0, team 2 to j — k at t = 0, and team 1 to k — [’ at ¢ = 5. Clearly, one
possible equivalent solution conveying the same repair schedule and yielding the same cost, is:
‘assign team 2to¢ — jatt =0,team 1 toj - katt =0, and team 1 to k — [ at ¢t =5".
In general, formulations without explicit crew indices may lead to a reduction in the size of the
feasible solution set. Although the optimal repair sequences obtained from such formulations do
not natively produce the work assignments to the different crews, this is not an issue in practice
because operators can choose to let a crew work on a line until the job is complete and assign
the next repair job in the sequence to the next available crew (the first m jobs in the optimal
repair schedule can be assigned arbitrarily to the m crews).
Finally, constraint eqn. 8 formalizes the relationship between variables xf and ylt It mandates
that yf cannot be set to 1 unless at least p; number of z]’s, 7 € [1,¢ — 1], are equal to 1, where
p; is the repair time of line [.
=
yi <= aj, Vie LP, vt e [1,T] (8)
L —

While we do not explicitly require that a crew may not leave its current job unfinished and take

up a different job, it is obvious that such a scenario cannot be part of an optimal repair schedule.

3.2 Network flow constraints

We use a modified form of standard flow equations to simplify power flow constraints. Specifically,
we require that the flows, originating from the source nodes (eqn. 9), travel through lines which

have already been repaired (eqn. 10). Once a sink node receives a flow, it can be energized



(eqn. 11).

> =0, vt e [1,T),Vie S 9)
ledg ()
~Mxy <fl<Mxy, Vte[1,T],VieL (10)
i< Y - Y f. vteLTIvieD (1)
1654, (4) 1€6 (i)

In eqn. 10, M is a suitably large constant, which, in practice, can be set equal to the number of
sink nodes, M = |D|. In eqn. 11, 6} (i) and J; (i) denote the sets of lines on which power flows

into and out of node ¢ in G respectively.

3.3 Valid inequalities

Valid inequalities typically reduce the computing time and strengthen the bounds provided by
the LP relaxation of an ILP formulation. We present the following shortest repair time path
inequalities, which resemble the ones in [20]. A node i cannot be energized until all the lines
between the source s and node 7 are repaired. Since the lower bound to finish all the associated
repairs is [ SRTP;/m|, where m denotes the number of crews available and SRT P; denotes the
shortest repair time path between s and ¢, the following inequality is valid:
|SRTP;/m]—1

> uj=0, VieN (12)

t=1
To summarize, the multi-crew distribution system post-disaster repair problem can be formulated

as:

minimize eqn. 3

subject to eqns. 4 ~ 12 (13)

4 List scheduling algorithms based on linear relaxation

A majority of the approximation algorithms used for scheduling is derived from linear relaxations
of ILP models, based on the scheduling polyhedra of completion vectors developed in [24] and [28].
We briefly restate the definition of scheduling polyhedra and then introduce a linear relaxation

based list scheduling algorithm followed by a worst case analysis of the algorithm.

4.1 Linear relaxation of scheduling with soft precedence constraints

A set of valid inequalities for m identical parallel machine scheduling was presented in [28]:

2
1 1
dopiCizf(A) =g | Y op | +5 D p VACN (14)

JjeEA JjeEA jEA

Theorem 2 ( [28|). The completion time vector C of every feasible schedule on m identical

parallel machines satisfies inequalities (14).



The objective of the post-disaster repair and restoration is to minimize the harm, quantified as
the total weighted energization time. With the previously defined soft precedence constraints

and the valid inequalities for parallel machine scheduling, we propose the following LP relaxation:

minimize Z w;E; (15)
jeLP

subject to Cj > p;, Vj € P (16)
E; >0y, VjeLP (17)
B> E,V(i—j)eP (18)

2
1 1

ijc'j Z o ij T3 Zp?, vAc LP (19)
JjEA JEA JEA

where P is the soft precedence graph discussed in Section 2 (see also Fig. 2). Eqn. 16 constrains
the completion time of any damaged line to be lower bounded by its repair time, eqn. 17 ensures
that any line cannot be energized until it has been repaired, eqn. 18 models the soft precedence
constraints, and eqn. 19 characterizes the scheduling polyhedron.

The above formulation can be simplified by recognizing that the C;’s are redundant intermediate

variables. Combining eqns. 17 and 19, we have:

2

1 1
ijEj > ijCj > m ij + ) Zp?, VA C P (20)
JjeA jeEA JEA jeEA

which indicates that the vector of F;’s satisfies the same valid inequalities as the vector of C}’s.

After some simple algebra, the LP-relaxation can be reduced to:

minimize Z w; B (21)
JeLP

subject to  E; > p;, Vj € LP (22)
Ej > E;, V(Z — ]) epP (23)

2
1 1

> piEj> o dovi| + B > pj, vACLP (24)
jEA jEA JjEA

We note that although there are exponentially many constraints in the above model, the separa-
tion problem for these inequalities can be solved in polynomial time using the ellipsoid method

as shown in [28].

4.2 LP-based approximation algorithm

List scheduling algorithms, which are among the simplest and most commonly used approximate
solution methods for parallel machine scheduling problems [25], assign the job at the top of a
priority list to whichever machine is idle first. An LP relaxation provides a good insight into the
priorities of jobs and has been widely applied to scheduling with hard precedence constraints. We
adopt a similar approach in this paper. Algorithm 1, based on a sorted list of the LP midpoints,

summarizes our proposed approach. We now develop an approximation bound for Algorithm 1.



Algorithm 1 Algorithm for single/multiple crew repair scheduling in distribution networks,
based on LP midpoints
Let EXP denote any feasible solution to the constraint eqns. 22 - 24. Define the LP mid points
to be M]LP = EJLP - pj/2, Vj € LP. Create a job priority list by sorting the M]LP s in an

ascending order. Whenever a crew is free, assign to it the next job from the priority list. The

first m jobs in the list are assigned arbitrarily to the m crews.

Proposition 2. Let EJH denote the energization time respectively of line j in the schedule con-
structed by Algorithm 1. Then the following must hold,

Efl <2E[", vjelLP (25)

Proof. Let Sf , CJH and EJH denote the start time, completion time respectively of some line
j in the schedule constructed by Algorithm 1. Define M := M]-LP j=12,..., }LDH. Let
M denote M sorted in ascending order, ZN,'j denote the position of some line j € LY in M,
and {k‘ I, < j'j, k # j} := R denote the set of jobs whose LP midpoints are upper bounded
by M jLP . First, we claim that SJH < % > icrPi- To see why, split the set R into m subsets,
corresponding to the schedules of the m crews, i.e., R = Jj, RF. Since job j is assigned to the

first idle crew and repairs commence immediately, we have:

m
Sf:min Zpizkzl,Z,...m S%ZZM:%ZM, (26)

iCRF k=1icRk i€R

where the inequality follows from the fact that the minimum of a set of positive numbers is upper

bounded by the mean. Next, noting that MjLP = E]-LP — p;/2, we rewrite eqn. 24 as follows:

2

1
ALP S = ) D
E pi M > 5 g pj| , VACL (27)
JjeEA jEA

Now, letting A = R, we have:
) 2
LP LP
(S )arrr = Swarrr = L (50 2
1ER 1ER 1ER

where the first inequality follows from the fact that M J-LP > MFP for any i € R. Combining eqns.
26 and 28, it follows that SJH < 2M]-LP. Consequently, C]H = SJH +pj < 2M]LP +pj = ZEJ-LP.
Then,

Ef = maxCf < max2E}[" = 2B, (29)
T iRy i< !
where the last equality follows trivially from the definition of a soft precedence constraint. [

Theorem 3. Algorithm 1 is a 2-approrimation.

10



Proof. Let E7 denote the energization time of line j in the optimal schedule. Then, with E]LP

being the solution of the linear relaxation,

> wiBfF <Y wiEy (30)

jeLb jeLb

Finally, from eqns. 25 and 30, we have:

S wiB <2 > w;Ef" <2 Y w,E; (31)

jeLb jeLb jeLb

5 An algorithm for converting the optimal single crew repair se-

quence to a multi-crew schedule

In practice, many utilities schedule repairs using a priority list [36], which leaves much scope
for improvement. We analyze the repair and restoration process as it would be done with a
single crew because this provides important insights into the general structure of the multi-crew
scheduling problem. Subsequently, we provide an algorithm for converting the single crew repair
sequence to a multi-crew schedule, which is inspired by similar previous work in [8|, and analyze
its worst case performance. Finally, we develop a multi-crew dispatch rule and compare it with

the current practices of FirstEnergy Group [11| and Edison Electric Institute [14].

5.1 Single crew restoration in distribution networks

We show that this problem is equivalent to 1 | outtree | > w;C;, which stands for scheduling
to minimize the total weighted completion time of NV jobs with a single machine under ‘outtree’
precedence constraints. Outtree precedence constraints require that each job may have at most
one predecessor. Given the manner in which we derive the soft precedence (see Section 2), it
is easy to see that P will indeed follow outtree precedence requirements, i.e. each node in P
will have at most one predecessor, as long as the network topology G does not have any cycles.
We will show by the following lemma that the soft precedence constraints degenerate to the

precedence constraints with one repair team.

Proposition 3. Given one repair crew, the optimal schedule in a radial distribution system must

follow outtree precedence constraints, the topology of which follows the soft precedence graph P.

Proof. Given one repair crew, each schedule can be represented by a sequence of damaged lines.
Let ¢ — j and j — k be two damaged lines such that the node (j, k) is the immediate successor
of node (7,7) in the soft precedence graph P. Let m be the optimal sequence and 7’ another
sequence derived from 7 by swapping ¢ — j and j — k. Denote the energization times of nodes j
and k in 7 by E; and E}, respectively. Similarly, let E; and E; denote the energization times of
nodes j and k in 7', Define f:= 3" _ywnEy,.

Since node k cannot be energized unless node j is energized and until the line between it and

its immediate predecessor is repaired, we have E; = E} in 7' and Ey > Ej; in m. Comparing 7

11



and 7', we see that node k is energized at the same time, i.e., E} = FE}, and therefore, E; > Ej.
Thus:
F() = Fln) = (wiE} + i E}) — (wyE; + wn ) )
= wj(E;- — Ej) +wi(E;, — E) >0
Therefore, any job swap that violates the outtree precedence constraints will strictly increase the

objective function. Consequently, the optimal sequence must follow these constraints. ]
It follows immediately from Proposition 3 that:

Lemma 1. Single crew repair and restoration scheduling in distribution networks is equivalent
to 1| outtree | Z]- w;Cj, where the outtree precedences are given in the soft precedence constraint

graph P.

5.2 Recursive scheduling algorithm for single crew restoration scheduling

As shown above, the single crew repair scheduling problem in distribution networks is equivalent
to 1 | outtree | > w;C}j, for which an optimal algorithm exists [4]. We will briefly discuss this
algorithm and the reasoning behind it. Details and proofs can be found in [7]. Let JP? C L”

denote any subset of damaged lines. Define:

W)= X p() = Yy a(07) = U

jeJb jeJpb

Algorithm 2, adapted from [7] with a change of notation, finds the optimal repair sequence by
recursively merging the nodes in the soft precedence graph P. The input to this algorithm is the
precedence graph P. Let N(P) = {1,2,...|N(P)|} denote the set of nodes in P (representing
the set of damaged lines, L), with node 1 being the designated root. The predecessor of any
node n € P is denoted by pred(n). Lines 1 — 7 initialize different variables. In particular, we
note that the predecessor of the root is arbitrarily initialized to be 0 and its weight is initialized
to —oo to ensure that the root node is the first job in the optimal repair sequence. Broadly
speaking, at each iteration, a node j € N(P) (j could also be a group of nodes) is chosen to be
merged into its immediate predecessor i € N(P) if ¢(j) is the largest. The algorithm terminates
when all nodes have been merged into the root. Upon termination, the optimal single crew repair
sequence can be recovered from the predecessor vector and the element A(1), which indicates
the last job finished.

We conclude this section by noting that Algorithm 2 requires the precedence graph P to have
a defined root. However, as illustrated in Section 2, it is quite possible for P to be a forest,
i.e., a set of disjoint trees. In such a situation, P can be modified by introducing a dummy root
node with a repair time of 0 and inserting directed edges from this dummy root to the roots of
each individual tree in the forest. This fictitious root will be the first job in the repair sequence

returned by the algorithm, which can then be stripped off.

5.3 Conversion algorithm and an approximation bound

A greedy procedure for converting the optimal single crew sequence to a multiple crew schedule

is given in Algorithm 3. We now prove that it is a (2 — %) approximation algorithm. We start

12



Algorithm 2 Optimal algorithm for single crew repair and restoration in distribution networks.

1: w(l) < —o0; pred(1) < 0;
for n =1 to |[N(P)| do
A(n) <= n;  Bn < {n}; q(n) < w(n)/p(n);
end for
for n =2 to |[N(P)| do
pred(n) < parent of n in P;
end for
nodeSet « {1,2,--- ,|N(P)|};
while nodeSet # {1} do

10:  Find j € nodeSet such that ¢(j) is largest; % ties can be broken arbitrarily
11:  Find ¢ such that pred(j) € B;, i = 1,2,...|N(P)|;

122 w(i) « w(i) +w(j);

13 p(i) « p(i) +p(j);

1 qli) i) /pli);

15:  pred(j) < A(3);

16 A) < AG):

17 B+ {B;,B;}; % ¢,” denotes concatenation

18:  nodeSet « nodeSet \ {j};
19: end while

with two lemmas that provide lower bounds on the minimal harm for an m-crew schedule, in
terms of the minimal harms for single crew and oo-crew schedules. Let H*, H™* and H*
denote the minimal harms when the number of repair crews is 1, some arbitrary m (2 < m < 00),

and oo respectively.

Algorithm 3 Algorithm for converting the optimal single crew schedule to an m-crew schedule

Treat the optimal single crew repair sequence as a priority list, and, whenever a crew is free,
assign to it the next job from the list. The first m jobs in the single crew repair sequence are

assigned arbitrarily to the m crews.

Proposition 4. H™* > L fl*

1
m
Proof. Given an arbitrary m-crew schedule S™ with harm H™, we first construct a 1-crew repair
sequence, S'. We do so by sorting the energization times of the damaged lines in S™ in ascending
order and assigning the corresponding sorted sequence of lines to S'. Ties, if any, are broken
according to precedence constraints or arbitrarily if there is none. By construction, for any two
damaged lines ¢ and j with precedence constraint ¢ < j, the completion time of line ¢ must be
strictly smaller than the completion time of line j in S, ie., C} < C'Jl. Additionally, C} = E}
because the completion and energization times of lines are identical for a 1-crew repair sequence
which also meets the precedence constraints of P.

Next, we claim that E} < mE™, where E} and E™ are the energization times of line i in S* and
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S™ respectively. In order to prove it, we first observe that:

Blocl= Y po< S m (33)

{i: EP<EM) {i: Cr<EM)

where the second equality follows from the manner we constructed S! from S™ and the inequality
follows from the fact that C7" < B = {j : EJ* < E*} C {j: C* < E["} for any m-crew
schedule. In other words, the number of lines that have been energized before line ¢ is energized
is a subset of the number of lines on which repairs have been completed before line ¢ is energized.
Next, we split the set {j : C7" < E"} := R into m subsets, corresponding to the schedules of
the m crews in S™, i.e., R =, RE, where RF is a subset of the jobs in R that appear in the
k" crew’s schedule. It is obvious that the sum of the repair times of the lines in each R* can be

no greater than E;". Therefore,

m

BI< > =y pi=> D> pi| <mE" (34)

{j: CI<EM} JER k=1 \jeRk

Proceeding with the optimal m-crew schedule S™* instead of an arbitrary one, it is easy to see
that B} <mE;"", where E"" is the energization time of line  in S™*. The lemma then follows

straightforwardly.

" 1 1 1 1
m m m

Proposition 5. H™* > H**

Proof. This is intuitive, since the harm is minimized when the number of repair crews is at least
equal to the number of damaged lines. In the co-crew case, every job can be assigned to one
crew. For any damaged line j € L7, C]C?O = pj and E}® = max<; C° = max;<;p;. Also,

C;n”* >pj = C}-’o and E;n’* = max;<; Cim’* > max;<; pj = EJOO Therefore:

jeELP jeLb

O

Proposition 6. Let ET be the energization time of line j after the conversion algorithm is
applied to the optimal single crew repair schedule. Then, ¥j € LP, E;” < % E;’* + % E;O’*.

Proof. Let S7" and C7' denote respectively the start and energization times of some line j € P
in the m-crew repair schedule, S™, obtained by applying the conversion algorithm to the optimal
1-crew sequence, ST*. Also, let Z; denote the position of line j in St* and {k: I}, < Zi} =R
. .. 1, . . . 1 )
denote the set of all lines completed before j in S™*. First, we claim that: ST < = Y icrPi- A

proof can be constructed by following the approach taken in the proof of Proposition 2 and is
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therefore omitted. Now:

"= SI" +p; (37)
1
<= pi+tp (38)
1ER
1 -1
== > pit—n, (39)
iIERUJ
1 . m—1
=—C/" + P (40)
and
E" = max C;" (41)
i=35J
1,% -1
< —ch
Sy G T )

= Cj + 7m mga]xpi (43)
1,% m—1 00, %
O
Theorem 4. The conversion algorithm is a (2 — %)—approximation.
Proof.
H" =" wE} (45)
jeLb
< Lpte p =1 e ing Proposition 6 46
< Z wj | —E; + —L; -+ - using Proposition (46)
jeLD
1,% m 1
=— > wE"+ — > wiEP (47)
jeLP jeLP
-1
_ Hl,* + L HOO’* (48)
m m
1 m,* m—1 m,% . iy
< — (mH™*) 4+ ——H™* ... using Propositions 4 - 5 (49)
m m
1
= (2 — ) H™* (50)
m
O

5.4 A Dispatch Rule

We now develop a multi-crew dispatch rule from a slightly different perspective, and show that
it is equivalent to the conversion algorithm. In the process, we define a parameter, p(l), VI €
LP, which can be interpreted as a ‘component importance measure’ (CIM) in the context of
reliability engineering. This allows us to easily compare our conversion algorithm to standard
utility practices. Towards that goal, we revisit the single crew repair problem, in conjunction

with the algorithm proposed in [12].

15



Let S; denote the set of all trees rooted at node [ in PP and s; € S; denote the minimal subtree

ZjEN(sl*) wj (ZjeN(sl) wj)

p(l) = =—— =max
ZjeN(sZ‘)pj s51€5; ZjGN(sl)pj

which satisfies:

(51)

where N (s;) is the set of nodes in s;. We define the ratio on the left-hand side of the equality
in eqn. 51 to be the p-factor of line I, denoted by p(l). We refer to the tree s; as the minimal
p-maximal tree rooted at I, which resembles the definitions discussed in [30]. With p-factors
calculated for all damaged lines, the repair scheduling with single crew can be solved optimally,
as stated in Algorithm 4 below, adopted from [12]|. Note that p-factors are defined based on the
soft precedence graph P, whereas the following dispatch rules are stated in terms of the original

network G to be more in line with industry practices.

Algorithm 4 Algorithm for single crew repair scheduling in distribution networks

Whenever the crew is free, say at time t, select among the candidate lines the one with the
highest p-factor. The candidate set comprises all the damaged lines, one of whose end points

is within the set of energized nodes at time t.

It has been proven in [4] that Algorithms 2 and 4 are equivalent. The p-factors can be calculated
in multiple ways: (1) following the method proposed in [12], (2) as a byproduct of Algorithm 2,
and (3) using a more general method based on parametric minimum cuts in an associated directed
precedence graph [17]. Algorithm 4 can be extended straightforwardly to accommodate multiple
crews. However, in this case, it could happen that the number of damaged lines that are connected
to energized nodes is smaller than the number of available repair crews. To cope with this issue,
we also consider the lines which are connected to the lines currently being repaired, as described

in Algorithm 5 below.

Algorithm 5 Algorithm for multi-crew repair scheduling in distribution networks

Whenever a crew is free, say at time t, select among the remaining candidate lines the one with
the highest p-factor. The candidate set consists of all the damaged lines that are connected to

already energized nodes, as well as the lines that are being repaired at time t.

Theorem 5. Algorithm 5 is equivalent to Algorithm 3 discussed in Section 5.

Proof. As stated above, Algorithms 2 and 4 are both optimal algorithms and we assume that,
without loss of generality, they produce the same optimal sequences. Then it suffices to show that
Algorithm 5 converts the sequence generated by Algorithm 4 in the same way that Algorithm 3
does to Algorithm 2.

The proof is by induction on the order of lines being selected. In iteration 1, it is obvious that
Algorithms 4 and 5 choose the same line for repair. Suppose this is also the case for iterations
2 to t — 1, with the lines chosen for repair being I, lo, I3, -+, and [;_; respectively. Then, in
iteration ¢, the set of candidate lines for both algorithms is the set of immediate successors of
the supernode {ly, I3, - - -, l;—1}. Both algorithms will choose the job with the largest p-factor in

iteration ¢, thereby completing the induction process. O

16



5.5 Comparison with current industry practices

According to FirstEnergy Group [11], repair crews will “address outages that restore the largest
number of customers before moving to more isolated problems”. This policy can be interpreted
as a priority-based scheduling algorithm and fits within the scheme of the dispatch rule discussed
above, the difference being that, instead of selecting the line with the largest p-factor, FirstEnergy
chooses the one with the largest weight (which turns out to be the number of customers). Edison
Electric Institute [14] states that crews are dispatched to “repair lines that will return service to
the largest number of customers in the least amount of time”. This policy is analogous to Smith’s
ratio rule [31] where jobs are sequenced in descending order of the ratios w;/p;, ensuring that
jobs with a larger weight and a smaller repair time have a higher priority. The parameter, p(1),
can be viewed as a generalization of the ratio w;/p; and characterizes the repair priority of some
damaged line [ in terms of its own importance as well as the importance of its succeeding nodes
in P. Stated differently, p(I) can be interpreted as a broad component importance measure for
line {. Intuitively, we expect a dispatch rule based on p(l) to work better than current industry
practice since it takes a more holistic view of the importance of a line and, additionally, has a
proven theoretical performance bound. Simulation results presented later confirm that a dispatch
rule based on our proposed p-factors indeed results in a better restoration trajectory compared

to standard industry practices.

6 Case Studies

In this section, we apply our proposed methods to three IEEE standard test feeders of different
sizes. We consider the worst case, where all lines are assumed to be damaged. In each case,
the importance factor w of each node is a random number between 0 and 1, with the exception
of a randomly selected extremely important node with w = 5. The repair times are uniformly
distributed on integers from 1 to 10. We compare the performances of the three methods, with
computational time being of critical concern since restoration activities, in the event of a disaster,
typically need to be performed in real time or near real time. All experiments were performed
on a desktop with a 3.10 GHz Intel Xeon processor and 16 GB RAM. The ILP formulation was

solved using Julia for Mathematical Programming with Gurobi 6.0.

6.1 IEEE 13-Node Test Feeder

The first case study is performed on the IEEE 13 Node Test Feeder shown in Fig. 1, assuming
that the number of repair crews is m = 2. Since this distribution network is small, an optimal
solution could be obtained by solving the ILP model. We ran 1000 experiments in order to
compare the performances of the two heuristic algorithms w.r.t the ILP formulation.

Fig. 3 shows the density plots of optimality gaps of LP-based list scheduling algorithm (LP) and
the conversion algorithm (CA), along with the better solution from the two (EN). Fig. 3a shows
the optimality gaps when all repair times are integers. The density plot in this case is cut off at 0
since the ILP solves the problem optimally. Non-integer repair times can be scaled up arbitrarily
close to integer values, but at the cost of reduced computational efficiency of the ILP. Therefore,

in the second case, we perturbed the integer valued repair times by +0.1, which represents a
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reasonable compromise between computational accuracy and efficiency. The optimality gaps in
this case are shown in Fig. 3b. In this case, we solved the ILP using rounded off repair times, but
the cost function was computed using the (sub-optimal) schedules provided by the ILP model and
the actual non-integer repair times. This is why the heuristic algorithms sometimes outperform
the ILP model, as is evident from Fig. 3b. In both cases, the two heuristic algorithms can solve
most of the instances with an optimality gap of less than 10%. Comparing the two methods, we
see that the conversion algorithm (CA) has a smaller mean optimality gap, a thinner tail, and
a better worst case performance. However, this does not mean that the conversion algorithm is
universally superior. In approximately 34% of the problem instances, we have found that the
LP-based list scheduling algorithm yields a solution which is no worse than the one provided by

the conversion algorithm.

30

40

method

cA
[T ]en
P

method

cA
[T ]en
13

density

S FERNS

0.0 0.1 0.2 03 0.1 0.2 0.3 0.4
gap gap

(a) Integer-valued repair time (b) Integer-+0.1-valued repair time

Figure 3: Density plot of optimality gap with means

6.2 IEEE 123-Node Test Feeder

Next, we ran our algorithms on one instance of the IEEE 123-Node Test Feeder [15] with m = 5.
Since solving such problems to optimality using the ILP requires a prohibitively large computing
time, we allocated a time budget of one hour. As shown in Table 1, both LP and HA were able

to find a better solution than the ILP, at a fraction of the computing time.

Harm Time(s)
ILP 3.0788 x 10% | 3600
Conversion Algorithm | 2.2751 x 103 <1s
Linear Relaxation | 2.3127 x 103 24s

Table 1: Performance comparison for the IEEE 123-node test feeder
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6.3 IEEE 8500-Node Test Feeder

Finally, we tested the two heuristic algorithms on one instance of the IEEE 8500-Node Test
Feeder medium voltage subsystem [6] containing roughly 2500 lines, with m = 10. We did not
attempt to solve the ILP model in this case. As shown in Table 2, it took about more than 60
hours to solve its linear relaxation (which is reasonable since we used the ellipsoid method to
solve the LP with exponentially many constraints) and the conversion algorithm actually solved
the instance in two and a half minutes.

We also compared the performance of our proposed p-factor based dispatch rule to standard
industry practices discussed in Section 5.5. We assign the same weights to nodes for all three
dispatch rules. The plot of network functionality (fraction restored) as a function of time in Fig. 4
shows the comparison of functionality trajectories. While the time to full restoration is almost
the same for all three approaches, it is clear that our proposed algorithm results in a greater
network functionality at intermediate times. Specifically, an additional 10% (approximately)
of the network is restored approximately halfway through the restoration process, compared to

standard industry practices.

Harm Time
Conversion Algorithm | 7.201 x 105 | 150.64 s
Linear Relaxation 7.440 x 10° | 60.58 h

Table 2: Performance comparison for the IEEE 8500-node test feeder

Legend
A

mFE
0s u EE

Functionality in Percentage

Time

Figure 4: Comparison of restoration trajectories: CA stands for our proposed p-factor based
scheduling policy, FE for FirstEnergy Group’s scheduling policy, and EEI for Edison Electric
Institute’s scheduling policy.

6.4 Discussion

From the three test cases above, we conclude that the ILP model would not be very useful for
scheduling repairs and restoration in real time or near real time, except for very small problems.

Even though it can be slow for large problems, the LP-based list scheduling algorithm can serve
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as an useful secondary tool for moderately sized problems. The conversion algorithm appears to

have the best overall performance by far, in terms of solution quality and computing time.

7 Conclusion

In this paper, we investigated the problem of post-disaster repair and restoration in electric-
ity distribution networks. We first proposed an ILP formulation which, although useful for
benchmarking purposes, is feasible in practice only for small scale networks due to the immense
computational time required to solve it to optimality or even near optimality. We then presented
three heuristic algorithms. The first method, based on LP-relaxation of the ILP model, is proven
to be a 2-approximation algorithm. The second method converts the optimal single crew sched-
ule, solvable in polynomial time, to an arbitrary m-crew schedule with a proven performance
bound of (2 — %) The third method, based on p-factors which can be interpreted as component
importance measures, is shown to be equivalent to the conversion algorithm. Simulations con-
ducted on three IEEE standard networks indicate that the conversion algorithm provides very
good results and is computationally efficient, making it suitable for real time implementation.
The LP-based algorithm, while not as efficient, can still be used for small and medium scale
problems.

Although we have focused on electricity distribution networks, the heuristic algorithms can also
be applied to any infrastructure network with a radial structure (e.g., water distribution net-
works). Future work includes development of efficient algorithms with proven approximation
bounds which can be applied to arbitrary network topologies (e.g., meshed networks). While we
have ignored transportation times between repair sites in this paper, this will be addressed in
a subsequent paper. In fact, when repair jobs are relatively few and minor, but the repair sites
are widely spread out geographically, optimal schedules are likely to be heavily influenced by the
transportation times instead of the repair times. Finally, many distribution networks contain
switches that are normally open. These switches can be closed to restore power to some nodes
from a different source. Doing so obviously reduces the aggregate harm. We intend to address

this issue in the future.
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